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The Supplemental Report of the 2007 Budget Act (Iltem 3860-301-6052) requires
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The California Department of Water Resources Report on
Capital Outlay Projects Funding Provided from
Proposition 1E and 84

Executive Summary

The Disaster Preparedness and Flood Protection Bond Act of 2006 (Proposition 1E)
authorizes $4.09 billion in general obligation bonds to rebuild and repair California’s
vulnerable flood control structures to protect homes and prevent loss of life from flood-
related disasters, and to protect California’s drinking water supply system by rebuilding
delta levees that are vulnerable to earthquakes and storms. The Safe Drinking Water,
Water Quality and Supply, Flood Control, River and Coastal Protection Bond Act of
2006 (Proposition 84) enhances these efforts with an additional $800 million for flood
control projects.

The attached report describes expenditures through December 31, 2009, for capital
outlay projects with funding provided from Propositions 1E and 84. The report is
required by the 2007 Supplemental Report Budget Act, Item 3860-301-6052.
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INTRODUCTION

The Supplemental Report of the 2007 Budget Act (Supplemental Report) requires the
Department of Water Resources (DWR) to prepare and submit reports to the
Legislature starting on [October 1, 2007] and quarterly thereafter. Specifically, the
requirement reads as follows:

“ltem 3860-301-Multiple Funds-Department of Water Resources-Capital Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning on
October 1, 2007, [DWR] shall report quarterly to the Legislature (including budget
and fiscal committees from both houses) on the projects it has undertaken and
plans to undertake with the funds appropriated. The report shall include
information on the project title, the date the project was begun or is anticipated to
begin, the total amount encumbered on the project to date, and the total
estimated cost.”

The first report due on October 1, 2007, contained expenditure and encumbrance data
from the project start date through June 30, 2007. Subsequent quarterly reports contain
cumulative project data from the project start date to the end of each reporting quarter.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the second quarter report of the 2010 fiscal year, as required by
the Supplemental Report of the Budget Act of 2007.

Table 1 lists the project information required by the Supplemental Report. In addition, it
provides the cumulative project expenditures, the remaining commitments and the
appropriation balanced by project as of December 31, 2009.



TABLE 1: Capital Outlay Project Expenditures and Commitments
Reporting Period through December 31, 2009

Beginning or N Expenditures Rom‘l'mlng .mf‘ :
Funding Source Project Title A Project Current Eli‘hmlholf FY oma ) FYDSJDB : FY 08/10 ; Tut_al through Commitments Appropriation
Sul 1t Date Total Project Cost Appropriations Appropriations Appropriations Appropriations’ Dec 31 2008 through Balance thru
Dec 31 2003 Dec 31 2009
[Proposition 1E
L River Watershed - Folsom Dam Raise Project’ 711/2010 $ 227.700,000 | § 20232000 | § $ § 20,232,000 $ 12,821,811
American River Watershed - Folsom Dam Raise Project, Bridge
Element 3/14/72008 1 104,156,000 | § 4,401,000 | § - 1§ § 4,401,000 | § 2,756,501 % $ 1,644,499
Mid-Valley Levee Reconstruction Project (Areas 2, 3, and 4) 4/472000 § 43,204,000 | § 641,000 | § 1,976,000 | § - |8 2,617,000 | § 90,366 | § - 13 2,526,634
|South Sacramento County Streams Project’ 5/20:2005 $ 99,430,000 | § 6,233,000 | § 1,180,000 | § 7,346,000 | § 14,759,000 | § 7,292,585 | § 2,500,000 | § 4,966,415
State-Federal Flood Control Evaluations
Floodplain Mappi g 1/18/2008 $ 110,008,922 | § 12,009,000 | § $ 35,200,000 | § 47,209,000 | § 9,677,647 | § 2,033,145 | § 35,298,208
Hydrology D t USACE LOA 3/1/2008 $ 7991078 | § 790078 % - 1% - 18 7991078 | § 5,326,000 | $ $ 2,665,078
Sutter Bypass East Water Control Structures B/24/2007 $ 15,980,000 | $ 7,000,000 | § 4,000,000 | § 3,992,000 | § 14,892,000 | § 2011626 | $ $ 12,980,374
Sutter Pumping Plants Control Systems B8/24/2007 $ 11,622,000 | § 45000008 $ 7122000 | § 11,622,000 | § 1,176,501 | § - IS 10,445,500
Knights Landing Outfall Gates 11/1/2009 $ 10,273,000 | § - 1§ $ 10,273,000 | § 10,273,000 | § 24969 | § $ 10,248,131
Sac Yard Soil & Groundwater Investigation & Remediation 71172009 $ 5,050,000 | § 3 $ 5,050,000 | § 5,050,000 | § 137218 $ 5,038,628
Sy ide Levee Evaluations and Repairs i
Erosion Repairs 3/6/2006 $ 107,000,000 | § 9,000,000 | § 10,000,000 | $ 29,750,000 | § 48,750,000 | $ 17,290,604 | § 1,572,608 | § 29,886,788
Levee Repairs 3/6/2006 L 109,000,000 | § 5,000,000 | § 8,000,000 | § 19,750,000 | § 32,750,000 | § 3,022,955 | § - 18 20,727,045
Levee Evaluations 10/19/2006 $ 280,000,000 | § 90,000,000 | § 39,000,000 | § 70,000,000 | § 199,000,000 | § 66,136,322 $28,453473 | § 104,410,205
West Sar Project 7112/1996 H 44,100,000 | § 8,510,000 | § 1,000,000 | § § 9,510,000 | § 1748479 [ § $ 7,761,521
Merced County Sireams Project - Bear Creek Unit (GRR) 10172010 $ 4,300,000 | § 5 1,300,000 | § - |5 1,300,000 $ 1,300,000
American River Flood Control Project: Common Elements
(American River [Common Features] Project) TH¥1998 $ 282,000,000 | § 5 6,154,000 | § 7,601,000 | § 13,755,000 | § 5537803 1% 778750 | § 7,438 447
Folsom Dam Modifications Project’ 313072004 $ 836,800,000 | § $ 3532000 % 47,256000 | § 50,788,000 | § 8,461,547 | § $ 42,326,453
Marysville Ring Levee Reconsiruction Project No anticipated date | § 50,122,000 | $ $ 12,372,000 | § $ 12,372,000 | § 19,132 | § - 1% 12,352,868
Yuba River Basin Project 6/13/2000 $ 445,000,000 | $ $ 554,000 | - 1% 554,000 | § 317524 | $ 381,120 ( (144,644)
SAFCA/Natomas Levee Improvement Program (Early
Implementaimn} (Program previously named: Natomas Levee
p t Program [Early Implementation]) 4/22/2009 $ 548,000,000 | § $ 194,020,000 | § $ 194,020,000 | § 42034755 |$ 151523060 |8 462,186
WSAFCA/West Sacramento Early Implementation Project
(Program previously named: West Sacramento Early
|limplementation Project) 10/19/2009 $ 138,500,000 | - 13 37,370,000 § 49,825,000 | § 87,295,000 | § 1,704,340 | § 3348250 | § B2,242.410
Subtotal Prop. 1E $ 3,632,227,000 | § 179,267,078 | § 320,458,000 | § 293,265,000 | § 789,240,078 [§ 174,840,827 [§ 190,580,406 | § 423,808,744
Proposition 84
Frazier Creek-Strath Creek Feasibility Study 10/1/2010 $ 3,000,000 | § 327000 )% 340,000 | § $ 667,000 | § 3252 |% $ 663,748
Rock Creek-Keefer Slough Feasibility Study 8/1/1999 $ 2,354,000 | § 327,000 % 526,000 | § [ 853,000 $ 853,000
West Stanislaus-O ba Creek Project’ 10172010 ] . 6,600,000 | § 755,000 - 18 755,000 | § 26,277 | § § 728,723
White River-Deer Creek Feasibility Study 10/1/2010 ] 3,000,000 | § 327,000 340,000 | § ] 667,000 | § 1,971 E 665,029
Subtotal Prop. 84 ] 14,954,000 | § 1,736,000 | § 1,206,000 - ] 2,942,000 | § 31,500 [ § 2,910,500
General Fund
West Sacramento Project 7/12/1996 Ses Footnote 3 $ 428000 | § $ $ 428,000 $ 428,000
3 1GF B 428,000 | § - 1% - % 428,000 § 428,000
Total $ 3,547,181,000 | § 181,421,078 [ § 321,664,000 | § 293,265,000 | § 792610078 | § 174,872,427 [$ 190,580,406 | § 427,147,244
Footnotes:

'The amounts shown include the State, federal, and local shares of the project
“The amounts only show the State's (payabie) partion of the appropriation. The reimbursable portion (local share) of the appropriation has been subtractad.
Wnts«mnuquactsmmmndadbwmmﬁmmFmﬂ The total estimated project cost in Table 1 is shown only under Proposition 1€
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and Folsom Dam Modifications Projects.

‘ngram staff will reduce the commitment in the first quarter of FY 10411 to resolve the budget shortage.

- Folsom Diam Raise Project; therefore, no funds are being expended on this project. A

the

the Corps has

“The total project cost includes Proposition 84 $25.000,000 (support funding) and Proposition 1E $37,800,000 (support funding) and Proposition 1E $47,208 922 (capital outlay funding)
Cost estimates are based on information received subsequent to the 2010-11 Govemor's Budget

for the South Sacramento Streams and Fotsom Cam Modifications Projects.

Dam Raise Project to the South Sacramento Streams



